
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:28 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bradd, David

Diary #: 298 Date: 05-Mar-2012 Monday

Approved Date:

Shift Hours: 06:30 am 05:30 pm Break: Over Time: 02:00

Const Calendar Day: 909

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

During the time I was on tour the contractor worked on strands 77 and 78.

Bid Item: 067 C-PWS-071.06704-0120F4 Install & Adjust PWS 71-75

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-076.06704-0120F4 Install & Adjust PWS 76-80

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Note: see Laraine Woo's diary for labor.

Jimmy Benninghove crew:
Mike Portillo
Mike Draper
Tony Miranda
Ryan Evanchik

Matt Holt crew:
Jonathan Biskner
Andy Zhen
Eduardo Jiminez
Dario Loza
Carlos Alvarado
Lonny Candelaria
Pablo Ramirez

Jerry Kubala crew:
Joe Stone
Rigo Garcia
Ryan Nash

067 C-PWS-076.067
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 298 Date: 05-Mar-2012 Monday

Jonathan Canites

06:30 Ar office. Documentation. TRS.
07:00 Ar field.

Fd contractor preparing for the work day.
07:35 Resume hauling Strand #77.
08:08 Finish hauling Strand #77.

Install PWS clamp on strand #77 at north floating arm.
08:13 Install PWS clamp on strand #77 at south floating arm.
08:33 Fd Strand #77 floated in the area between the north deviation saddle and the south deviation

saddle.
Fd Strand #77 floated at the jacking saddle.

08:35 Fd Strand #77 ready to float at side spans, deviation saddles: chain falls in place, PWS clamps
installed, retaining posts rotated down, etc.

08:53 Float Strand #77 all around--north side span, north deviation saddle, jacking saddle, south deviation
saddle, and south side span.

09:05 Fd the Benninghove crew installing restraints, forming Strand #77.
09:10 Fd the Holt crew forming Strand #77 at jacking saddle, fd restraints in place.
09:15 Fd Kubala crew taking the twist out of Strand #77, and installing restraints. Jerry Kubala absent

today.
09:26 The Kubala crew removes PWS clamp from Strand #77 @ south floating arm.
09:30 Field crew meeting.
10:00 Return to the office.
13:00 Fd Strand #78 floated at the south deviation saddle, forming Strand #78 in progress.
13:03 Fd Strand #78 floated at the north deviation saddle, the Benninghove crew installing restraints.
13:04 Fd Strand #78 floated on the north side span and the south side span.
13:30 Lv for office.
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